Start Finish 1997 ‘ 1998
JUN [ JuL [ AuGg [ sep [ ocT [ Nov [ DEC | JAN [ FEB [ MAR [ APR [ MAY [ JUN [ JuL [ AuG [ sEP [ ocT [ N

06FEB98 06MAR98 /N""\/GSFC DAAC (MODIS) Phase 1 Sci. SW I&T

09MAR98  |03APR98 /N""\/ GSFC DAAC (MODIS) Phase 2 Sci. SIW I&T

01APR98 15APR98 /N_"\/ GSFC AM-1 Science Ops [EGS 10]

16APR98 25APR98 /SN AM-1 SIC E-t-E Test

16APR98 05MAY98 /N""\/ GSFC EGS Performance Test [EGS 11]

18MAY98  |22MAY98 /\/GSFC EGS 2.0 B/L Cert. (AM-1/L-7) [EGS 3]
ECS B.0 LaRC DAAC I/F Testing (SI&T)

02JAN98 22JAN98 /S~ \/LaRC DAAC Qual. Dry Runs (SCF-SDPS Integ. ICT1)

02JAN98 08JAN98 /N\/ECT 3 Mission Integration Test [ECT3]

16JAN98 09FEB98 /S_\/LaRC EDOS - SDPS Integ. [ICT 3]

16JAN98 09FEB98 /N~ \/LaRC DAS-ECS/SDPS Integ. [ICT 5]

16JAN98 23JAN98 /SN/LaRC ECS/SDPS NOAA Ancillary Data Integ. [ICT 4]

02FEB98 23FEB98 /N""\/LaRC Qual. Tests [SFQs 1-6, EGS 7]

02FEB98*  |20FEB98 /N—\/SAGE Il MOC-ECS Integ. (TBR) [ICT 15]

05FEB98 05MAR98 /S~ \/LaRC DAAC (CERES AM-1) Phase 1 Sci. SW I&T

06FEB98 06MAR98 /S——\/LaRC DAAC (MISR, MOPITT) Phase 1 Sci. SW I&T

06MAR98 12MAY98 /N \/LaRC DAAC (CERES AM-1) Phase 2 Sci. S/W I&T

09MAR98  |03APR98 /N~ \/LaRC DAAC (MISR, MOPITT) Phase 2 Sci. SW I&T

01APR98 15APR98 /N"\/LaRC AM-1 Science Ops [EGS 10]

16APR98 25APR98 /SN AM-1 SIC E-t-E Test

16APR98 05MAY98 /N""\/EGS Performance Test [EGS 11]

18MAY98  |22MAY98 /\/LaRC EGS 2.0 B/L Certification (AM-1/L-7) [EGS3]
R e 05 GROUND SYSTEM (£6S) TEST
Data Date 02SEP97 | /NE\/ critical Activity

Run Date 03SEP97
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